567 West Lake Street
Chicage, Hinois 60861-1468
TEL 312 664-7200

winw transitchicago.com

Aprit 29, 2005

Mr. Ross Patonsky

Chief of the CMAQ Program
300 W, Adams Sireet
Chicago, 1L 8086086

Re: CMAQ Project Blatus FY 1997
2001

Dear Mr. Patronsky:
In response o your letter dated March 30, 2005 the Chicage Transit Authorily is
providing the following information regarding the status of CMAQ projects from FY 1897

through 2001.

i vou have any questions, please contact Mike Connelly at 312-681-3452 or Laura
Fedak at 312-681-3480.

o

| F. Fish
Vice President,
Capital Investment

S/Devieon/CMALI2006/CMAQShortage_Apri20_2005/
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Year 1997

TIP # 16-95-0039

Project # 17595

Grant # IL.-90-X314/CTA-087-97-CD
Project Title Fuel Cell Bus Program

This project is complete and closed.



Year 1967

TIP # 16-96-0001
Project # 17594
Grant # IL-90-0314/CTA-087-97-CD

Project Title Green Line Corridor Marketing Program

Which CMAQ projects are completed?

This project is not complete.

Are the funds available sufficient to complete the project?

Yes.

What is the expected to be completed on this project in the next year?

We will be hiring a full-time temporary position to market CMAQ funded projects,
including the Green Line, within the next couple of months.

Are there current or anticipated problems putting completion of the project in
doubt? If so, please indicate their nature and steps being taken to overcome
them.

Until CTA's funding situation is resolved, we may not be able to market the Green Line
aggressively.

Should the project be withdrawn or rescoped?
No.

What is the current estimated completion year?
2006.

Does the unobligated balance in the grant represent funds that can be
reprogrammed, or funds awaiting use on one of the CMAQ projecis?

Funds will be used on this CMAQ project.



Year 1997

TIP # 16-97-0001
Project # 17596
Grant # IL-80-X314/CTA-087-97-CD

Project Title New Resident Marketing Program

This project is complete and closed.



Year 1999

TIP # 16-97-0001
Project # 17741
Grant # [L.-90-X355/CTA Share (CIP)

Project Title New Resident Marketing Program

This project is complete and closed.



Year 1999

TIP # 16-99-0016

Project # 17740

Grant # IL-90-X355/CTA Share (CIP)

Project Title University Pass Program

Which CMAQ projects are completed?

This project is complete. However, due to the success of the project additional funds
are being reprogrammed and transferred from project number 17999 (16-66-0018)
Corporate Relocation Assistance Program.

Are the funds available sufficient to complete the project?

N/A

What is the expected to be compieted on this project in the next year?

CTA will distribute the University Pass and related informational materials to 39
participating schools.

Are there current or anticipated probiems puiting completion of the project in
doubt? If so, please indicate their nature and steps being taken to overcome
them, _

No.

Should the project be withdrawn or rescoped?

No.

What is the current estimated completion year?

Additional funds will be expended by 2006.

Does the unobligated balance in the grant represent funds that can be
reprogrammed, or funds awaiting use on one of the CMAQ projects?

Funds will be used on this CMAQ project.



Year 1999

TIP # 16-99-0017
Project # 17743
Grant # IL-90-X355/CTA Share (CIP)

Project Title Increase Use of Park-N-Ride Lots

Which CMAQ projects are completed?

This project is not complete.

Are the funds available sufficient to complete the project?

Yes.

What is the expected to be completed on this project in the next year?

A marketing campaign is being developed to expend the balance of funds. Brochures
will be created, increased signage will be developed at parking lots, and advertising will
be place in local are newspapers. Park-N-Ride lots to be targeted are 54"/Cermak,
Garfield, 63rd/Ashlands, Lawrence/Kedzie, Forest Park, and Linden.

Are there current or anticipated problems putting completion of the project in
doubt? If so, please indicate their nature and steps being taken to overcome
them.

No

What is the current estimated completion year?

First quarter 2006.

Does the unobligated balance in the grant represent funds that can be

reprogrammed, or funds awaiting use on one of the CMAQ projects?

Funds will be used on this CMAQ project.



Year 1909

TIP # 16-99-0018
Project # 17999
Grant # IL-90-X355/CTA Share (CIP)

Project Title Corporate Relocation Assistance

Which CMAQ projects are completed?

This project is not complete.

Are the funds available sufficient to complete the project?

N/A.

What is the expected to be completed on this project in the next year?

Funds in the project will be reprogrammed and transferred to project number 17740
(16-99-0016) University Pass Program.

Are there current or anticipated problems putting completion of the project in
doubt? If so, please indicate their nature and steps being taken to overcome
them.

CTA has determined that funds will have a greater emission benefit in the highly
successful University Pass Program project.

What is the current estimated completion year?

Funds will be expended in the University Pass Program project by 20086.
Does the unobligated balance in the grant represent funds that can be
reprogrammed, or funds awaiting use on one of the CMAQ projects?

Funds will be used on this CMAQ project.



Year 1999

TIP # 16-99-0019

Project # 17756

Grant # IL-90-X355/CTA Share (CIP)
Project Title New Employee Program

This project is complete and closed.



Year 2000

TIP # 16-00-0001
Project # 18716
Grant # [.-90-X377/CTA Share (CIP)

Project Title Western Avenue Express Bus Stops

Which CMAQ projects are completed?

This project is not complete.

Are the funds available sufficient to complete the project?

Yes.

What is the expected to be completed on this preoject in the nextd year?

CTA anticipates completion of a project scope of work, solicitation, and selection of a
project contractor,

Are there current or anticipated probiems putiing completion of the project in doubt?
if so, please indicate their nature and steps being taken to overcome them.

The potential service cuts in July of 2005 would eliminate the Western Express (#X49)
bus, for which the CMAQ funded improvements are planned. However, the
improvements would also benefit Western Avenue (#49), for which service cuts are not
notentially impending. In addition, given the high ridership on Western Avenue bus
routes, express service could be restored when funds become available.

Should the project be withdrawn or rescoped?
No.

CTA originally intended to install bus shelters and real-time bus information at express
bus stops on Western Avenue with the CMAQ funding in question. Since the original
application for CMAQ funding, a third party contractor has installed bus shelters in this
corridor. In addition, the Regional Transportation Authority is in the process of
developing real-time bus information technology for use in the CTA system, and is not
ready for deployment at this time. For this reason, we intend to use the CMAQ funds for
installation of related bus stop improvements that are being developed in a separate
Regional Technical Assistance funded design study.

What is the current estimated completion year?
Construction anticipated starting fall of 2006 with project completion in 2007.

Does the unobligated balance in the grant represent funds that can be
reprogrammed, or funds awaiting use on one of the CMAQ projects?

Funds will be used on this CMAQ project.



Year 2000

TIP # 16-95-0039
Project # 18722
Grant # IL-90-X377/CTA Share (CIP)

Project Title Fuel Cell Bus Program

Which CMAQ projects are completed?

This project is not complete.

Are the funds available sufficient to complete the project?

N/A

What is the expected to be compieted on this project in the next year?

Funds will be reprogrammed and transferred to project number 18518 (16-04-0004)
Express Bus Service for #79 79" Street, #22 Clark Street, and #9 Ashland.

Are there current or anticipated problems putting completion of the project in doubt?
if so, please indicate their nature and steps being taken to overcome them.

Since the fuel cell project was discontinued there is no need for the project as originally
defined. Therefore, funds will be transferred to the Express Bus project.

Should the project be withdrawn or rescoped?

No.

What is the current estimated completion year?

Funds once transferred to the Express Bus project will be expended by 2006.

Does the unobligated balance in the grant represent funds that can be
reprogrammed, or funds awaiting use on one of the CMAQ projects?

Funds will be used on this CMAQ project.



Year 2000

TIP # 16-97-0001

Project # 18725

Grant # IL-90-X377/CTA Share (CIP)
Project Title New Resident Marketing Program

This project is complete and closed.



Year 2000

TIP # 16-66-0016

Project # 18719

Grant # IL-90-X377/CTA Share (CIP)

Project Title University Pass Program

Which CMAQ projects are completed?

This project is complete. However due to the success of the project additional funds
are being reprogrammed and fransferred from project number 18734 (16-99-0018)
Corporate Relocation Assistance Program.

Are the funds available sufficient to complete the project?

Yes.

What is the expected to be completed on this project in the next year?

CTA will distribute the University Pass and related informational materials to 39
participating schools.

Are there current or anticipated probiems putting completion of the project in doubt?
if so, please indicate their nature and steps being taken to overcome them.

No.

Should the project be withdrawn or rescoped?
No.

What is the current estimated completion year?
Additional funds will be expended by 2006.

Does the unobligated balance in the grant represent funds that can be
reprogrammed, or funds awaiting use on one of the CMAQ projects?

Funds will be used on this CMAQ project.



Year 2000

TIP # 16-99-0017
Project # 18728
Grant # IL-90-X377/CTA Share (CIP)

Project Title Increase Usage of Park-N-Ride lots

Which CMAQ projects are completed?

This project is not complete.

Are the funds available sufficient {o complete the project?

Yes.

What is the expected to be completed on this project in the next year?

A marketing campaign is being developed to expend the balance of funds. Brochures
will be created, increased signage will be developed at parking lots, and advertzsmg will
be place in loca! are newspapers. Park-N-Ride lots to be targeted are 54" Cermak,

Garfield, 63“/Ash[ands lLawrence/Kedzie, Forest Park, and Linden.

Are there current or anticipated problems putting completion of the project in doubt?
If so, please indicate their nature and steps being taken to overcome them.

No.

Should the project be withdrawn or rescoped?
No.

What is the current estimated completion year?
2005.

Does the unobligated balance in the grant represent funds that can be
reprogrammed, or funds awaiting use on one of the CMAQ projects?

Funds will be used on this CMAQ project.



Year 2000

TIP # 16-99-0018
Project # 18734
Grant # IL-90-X377/CTA Share (CIP)

Project Title Corporate Relocation Assistance

Which CMAQ projects are completed?

This project is not complete.

Are the funds available sufficient o complete the project?

N/A.

What is the expectied to be completed on this project in the next year?

Funds in the project will be reprogrammed and transferred to project 18719 (16-66-
0016) University Pass Program.

Are there current or anticipated problems putting completion of the project in
doubt? If so, please indicate their nature and sieps being taken to overcome
them.

CTA has determined that funds will have a greater emission benefit in the highly
successful University Pass Program project.

What is the current estimated completion year?
Funds will be expended in the University Pass Program project by 2006.

Does the unobligated balance in the grant represent funds that can be
reprogrammed, or funds awaiting use on one of the CMAQ projects?

Funds will be used on this CMAQ project.



Year 2000

TP # 16-99-0019
Project # 18740
Grant # IL-80-X377/CTA Share (CIP)

Project Title Implement New Employee Program

Which CMAQ projects are completed?

This project is not complete.

Are the funds available sufficient to complete the project?

Yes.

What is the expected to be completed on this project in the next year?

Additional companies will be solicited for enrollment in the program and
the quantity of kits shipped per month will increase.

Are there current or anticipated problems putting completion of the project in doubt? If
$0, please indicate their nature and steps being taken to overcome them.

No.

Should the project be withdrawn or rescoped?
No.

What is the current estimated completion year?
2006.

Does the unobligated balance in the grant represent funds that can be
reprogrammed, or funds awaiting use on one of the CMAQ projects?

Funds will be used on this CMAQ project.



Year 2001

TP % 16-00-0068
Project # 18795
Grant # I1.-90-X406/CTA-1016-01-CB

Project Title Purchase Up To 7 Hybrid Electric Buses

Which CMAQ projects are completed?

This project is not complete

Are the funds available sufficient to complete the project?

N/A.

What is the expected to be completed on this project in the next year?

A scope revision was submitted to CATS on December 9, 2004. See attached Exhibit
A. This scope revision outlined how the funds in this project will be used for an
incremental cost difference to purchase hybrid buses. CTA has received verbal
approval from CATS this action and is still waiting for written confirmation. The hybrid
buses will be built and delivered in 2006.

Are there current or anticipated problems putting completion of the project in
doubt? If so, please indicate their nature and steps being taken to overcome
them.

No

What is the current estimated completion year?

The hybrid buses will be delivered by third quarter 2006.

Does the unobligated balance in the grant represent funds that can be
reprogrammed, or funds awaiting use on one of the CMAQ projects?

Funds will be used on this CMAQ project.



Exhibit A



BB7 West Lake Street
Chicago, Wincls 80861-1493
TEL 212 6847200

wwwsiranstichicago com

December 9, 2004

Mr. Don Kopec
Associate Executive Director

‘Chicago Area Transportation Study

300 W, Adams Street
Chicago, I, 60606

Attn: Mr. Ross Patronsky

Re: Scope Revision
CMAQ Project # 16-00-0068

Dear Mr. Kopec:

On March 16, 2000 the Chicago Transit Authority submitted the Authority’s FY 2001
Congestion Mitigation and Air Guality Proposals. One of the projects submitted was
entitled: Purchase of Up to Ten 30" to 40 Hybrid Electric Buses. The Chicago Transit

Authority hereby requests that the Chicago Area Transportation Study revise the scope of
that project.

The original scope of the project proposed the purchase of up 1o ten 307 to 40° hybrid

electric buses to tegt promising low emissions technology. The proposed scope change
will allow for the purchase of up to twenty hybrid buses, ten Parallel Hybrid buses and
ten Series Hybrid buses. This change increases the nmumber of hybrids being purchased
and, in turn, maximizes the use of the CMAQ funds to reduce engine emissions. CMAQ
project #16-00-0068 and additional Capital funds will provide for the incremental cost
difference of purchasing a standard diesel bus verses purchasing a hyvbrid bug,

These two types of hybrid buses will allow for a side-by-side comparison to defermine
which one is best snited for the CTA’s service arca needs. Both types of hybrids, Parallel
and Series, are being developed for ransit service by separate companies. While each
company states that their hybrid is ideal for transit service, no side-by-side comparison
using the same bus chassis has been done to date.

The revised project scope allows the CTA to combine the purchase of the hyhrids wit

a
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substantial order of conventional transit buses, thereby taking advantage of the economies
of seale associated with large quantity purchase. The purchase of the additional buses
also increases the sample size for each type of hybrid, which increases

side-by-side comparison the CTA intends to undertake,

S B DS Al N
the validity of the



Mr. Don Kopec

Chicago Area Transportation Study |

Page 2 of 2
Standard
Bus Cost 341,069
Cost of | Incremental
Hybrid | Cost
Type of Bus - Bus Difference | # Of Buses Total Cost
Series Bus Cost | 528 861 187,792 10 1,877,920
Parallel Bus Cost | 532,727 191,658 10 1,916,580
3,794,500
CMAQ from

#16-00-0068 (3,000,000}

Other Capital
Hunding 794,500

If you have any questions concerning this information please contact me at (312) 681-
3450 or Mike Connelly at (3 12) 681-3452

CC: D. Simmons
M. Connelly
E. Payne
T. Kohler
J. Gebis
T. Reynolds
K. Higgins
R. Kurek
J. Reintz
L. Fedak

Sincerely,

S:fshared/CMAQ/CMAQScopeRevabrids.doc/ If

Pani F. Fish
Vice President
Capital Investment



Year 2001

TIP # 16-01-0001
Project # 18792
Grant # IL-90-X406/ CTA-1016-01-CB

Project Title New Park & Ride Facility 79" & Perry (Red Line)

Which CMAQ projects are completed?

This project is not complete.

Are the funds available sufficient to complete the project?

No.

What is the expectied to be completed on this project in the next year?

CTA will acquire a new parcel for a new location for the Park-N-Ride. A scope revision
will be submitted once a new location is found.

Are there current or anticipated problems putting completion of the project in
doubt? If so, please indicate their nature and steps being taken to overcome
them.

CTA was unable to convert this location to a Park-N-Ride. The location is adjacent to

a bus garage and is still being used for transportation purposes. CTA will try to acquire
a new parcel for a new location for the Park-N-Ride. A scope revision will be submitted
once a new location is found. A possible problem for CTA is not being able to acquire a
parcel of land to meet the requirements of a Park-N-Ride.

What is the current estimated completion vear?

2006.

Does the unobligated balance in the grant represent funds that can be
reprogrammed, or funds awaiting use on one of the CMAQG projects?

Funds will be used on this CMAQ project.



Year 2001

TIP # 16-01-0002
Project # 18793
Grant # IL-80-X406/ CTA-1016-01-CB

Project Title New Park & Ride Facility 94" & State (Red Line)

Which CMAQ projects are completed?

This project is not complete.

Are the funds available sufficient {o complete the project?

No.

What is the expected to be completed on this project in the next year?

CTA will acquire a new parcel for a new location for the Park-N-Ride. A scope revision
will be submitted once a new location is found.

Are there current or anticipated problems putting completion of the project in
doubt? If so, please indicate their nature and steps being taken to overcome
them.

CTAwas unable to convert this location to a Park-N-Ride. The surrounding community
would not allow a Park-N-Ride to be built, Not being able to acquire a parcel of land to
meets the requirements of a Park-N-Ride. A possible problem for CTA is not being
able to acquire a parcel of land to meet the requirements of a Park-N-Ride.

What is the current estimated completion year?

2006.

Does the unobligated balance in the grant represent funds that can be
reprogrammed, or funds awaiting use on one of the CMAQ projects?

Funds will be used on this CMAQ project.



Year 2001

TIP # 16-99-0016
Project # 18794
Grant # IL-90-X406/CTA Share (CIP)

Project Title University Pass Program

Which CMAQ projects are completed?

This project is not complete,

Are the funds available sufficient to complete the project?

Yes.

What is the expected to be completed on this project in the next year?

CTA will distribute the University Pass and related informational materials to 39
participating schools. :

Are there current or anticipated problems putting completion of the project in doubt?
if so, please indicate their nature and steps being taken to overcome them.

No.

Should the project be withdrawn or reécoped?
No.

What is the current estimated completion year?
2006.

Does the unobligated balance in the grant represent funds that can be
reprogrammed, or funds awaiting use on one of the CMAQ proiects?

Funds will be used on this CMAQ project.



Year 2001

TIP# 16-99-0018
Project # 18796
Grant # [L-90-X406/CTA Share (CIP)

Project Title Corporate Relocation Assistance

Which CMAQ projects are completed?

This project is not complete.

Are the funds avaiiable sufficient to complete the project?

Yes.

What is the expected to be compieted on this project in the next year?

Correspondence with new and relocating companies will contribute to the growth of the
Transit Benefit Program.

Are there current or anticipated problems putting completion of the project in doubt?
If so, please indicate their nature and steps being taken to overcome them.

No.

Should the project be withdrawn or rescoped?
No.

What is the current estimated compietion year?
2007.

Does the unobligated balance in the grant represent funds that can be
reprograrnmed, or funds awaiting use on one of the CMAQ projects?

Funds will be used on this CMAQ project.



Year 2001

TIP # 16-99-0019
Project # 18797
Grant # IL-00-X406/CTA Share (CIP)

Project Title New Employee Program

Which CMAQ projects are completed?

This project is not complete.

Are the funds available sufficient to complete the project?

Yes.

What is the expected to be completed on this project in the next year?
Additional companies will be solicited for enroliment in the program and

the quantity of kits shipped per month will increase.

Are there current or anticipated pmbléms putting completioﬁ: of the project in doubt?
If so, please indicate their nature and steps being taken to overcome them.
No.

Should the project be withdrawn or rescoped?

No.

What is the current estimated completion year?

2006.

Does the unobligated balance in the grant represent funds that can be
reprogrammed, or funds awaiting use on one of the CMAQ projectis?

Funds will be used on this CMAQ project.



CHEICAGO AREA TRANSPORTATION STUDY 300 West Adams Street Chicago, TlHneds 60608 (312) 793-3456 Fax (312) 793-3481-

May 6, 2005

Mr, Michae! Connelly
Chicago Transit Anthority
P.O. Box 7062

567 W Lake 5t

Chicago, 1L 60680

Dear Mr. Connelly:

Thank you for your recent information concerning CMAQ} projects funded through older FTA grants, as
requested in my March 30, 2005 letter. T am pleased to note that most projects have been completed.

1 do want to clarfy the status of a few projects, however:

Project 18728, TiP ID 16-69-0017, Increase Usage of Park-N-Ride Lots

The related project, 17743 (same project title), has a completion date of the first quarter of 2006, this
project has a completion date of 2005, Are they intended to be different? If not, which date should be
used? :

Project 18745, TIP i} 16-99-0016, University Pass Program

The other U-Pass projects were listed as complete. Is this one sl open? If so, how much remains to be
expended?  Alse, how much money is being proposed 1o add to the U-Pass program from the Corporate
Relocation Assistance project? ' :

Project 18796, TIP 1D 16-99-0018, Corporate Relocation Assisiance

The other Corporate Relocation Assistance projects were listed as being withdrawn, with the funds
transTerred to the U-Pass program. [s the intention to implement the relocation project with these funds? If
50, how much has been expended on corporation relocation among the three grants that funded 7t?

I plan to send a memorandum to the CMAQ Project Selection Committee with the next week to ten days
summarizing the status of the CMAQ projects contained in FTA grants, so a prompt reply will be
appreciated. If you have further questions, please contact me via e-mail or at (312)793-3474,
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567 West Lake Street
Chiragn, Hllinois 8587211488
TEL 312 664-7200

s drpnaifeiienng com

RECEIVER

1 1 7005
May 11, 2005 MAY 1 6 2005

Mr. Ross FPatronsky @AT%
Chief of the CMAQ Program
300 W. Adams Street
Chicago, L. 60608

Re: CMAG Projact Status FY 1987-2601
Supplemental Information

Dear Mr. Patronsky:

nres Sponse to your letter dated May 6, 2005 the Chicago Transit Authority is providing the
following information regarding the status of CMAQ projects from FY 1987 through 2001,

Prolect 18728, TIP 1D 16-92-0017, Increase Usaae of Park-N-Ride Lots

The related project, 17743 {(same project tiile), has a completion date of the first quarter
of 2006; this project has a complation date of 2005, Are they Intended 1o be different? If
not, which date should be used?

The complation dates for both projects is the first quarter 2008.

Prolect 18754, TIP 1D 16-98-0018 Universitv Pass Program

The other U-Pass projects werg lsted as complete. Is this one still open? I so, how
much remains to be expended? Also, how much money is being proposed to add to the
U-Pass pragram from the Corporate Relocation Assistance project?

Froject Budget Expanditures Chbligations Balance
$300,000 $160,193 §2.428 $137,379
This project was funded in FY 2001 and is scheduled to be completed in 2006, CTA is
proposing that $270,035 be added to the U-Pass Frogram from Corporate Relocation

Assistance as follows:

385,516 « Comorsts

n Assistance, Project # 17900 (16-99-0018) FY 1999

Riﬁr%

$174 519 - Corporate Ralocation Azssistance, Prolect # 18734 (1£-00-0018) FY 2000

BAOE (rene. DBI04)



Project 18796, TIP 1D 16-89-0018, Corporaie Relogation Assistance

The other Corporate Relocation Assistance projects were listed as being withdrawn, with
the funds transferred to the U-Pass program. Is the intention to implement the
relocation project with these funds? If 50, how much has been expended on corporation
refocation among the three grants that funded 17

Per our discussion Corporate Relocation project #18796 (16-89-0018) FY 2001 with a balance
of $200,000 will remain open. To date the amount of $81,655 has been expended.

if vou have any questions, please confact Mike Connelly at 312-681-3452 or Laura Fedak at
312-681-3480.

e SiNGETELY, ey
(‘ T, P
" "Baul F. Fish

Vice President,
Capital Investment

S:Deviecp/CMAG/Z2006/CMAGShortage MayS 2005/f



